COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 03/ 2018

ESTI MATE SUMVARY 08:07: 14
CONTI D C21807 ESTI MATE NO. 0008 PROG SPEC YR 2005
PCN: 21807-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 137.0 DAYS TI ME ALLOW 160 WORK DAYS
REG ON 1 TRAFFI C SI GNAL CONTRO PERCENT TI ME: 85.63 ORI G TI ME ALLOW 115 WORK DAYS

PRQIECT NO CR100- 283
REG ON 1 TRAFFI C SI GNAL CONTROLLER REPLACEMENT PHASE 2

NAME OF ROAD:
PRQIECT COUNTI ES: ADANS

CONTRACTOR:
STURGEON ELECTRI C COVPANY, | NC. PAY PER OD ENDI NG 09/ 25/ 2018 DATE TIME STARTED 10/18/2017
12150 E. 112TH AVE. DATE LET 07/ 20/ 2017 DATE WORK BEGAN 10/ 18/2017
DATE AWARDED 07/ 27/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/30/2017 DATE ACCEPTED
HENDERSON CO 80640  (303)286- 8000 DATE NOTI CE TO PROCEED 10/ 18/ 2017
CURRENT TOTAL TH S ESTI MATE

CURRENT PRQIECT AMI: $ 2,337,502. 34 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQIECT AMT: $  2,392,395.00 NON- PARTI Cl PATI NG 2,337, 424. 24 664, 382. 40
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 2,337, 424. 24 664, 382. 40
FUNDS AVAI LABLE: $ 78.10 STOCKPI LED MATER! ALS 0.00 -108, 650. 73

GROSS EARNI NGS 2,337,424.24 555, 731. 67
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 35, 885. 93 0.00

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 2,301, 538. 31 555, 731. 67

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

ANMOUNT DUE 2,301, 538.31 555, 731. 67

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE s 5 755,77;317..7677 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00827

202- 00855

203- 01597

208- 00002

208- 00020

208- 00035

208- 00046

208- 00051

208- 00052

208- 00103

208- 00105

ROADWAY

C21807
21807-BI D
CR100- 283
| TEM

DESCRI PTI ON
Renoval of Pull Box
Renoval of Traffic Signal Controller Cabinet
Pot hol i ng

*Erosi on Log Type 1 (12 Inch)

*Silt Fence

*Aggregat e Bag

*Pre-fabricated Concrete Washout Structure

*Storm Drain Inlet

Protection (Type 1)

*Storm Drain |nlet

Protection (Type I1)

*Rermoval and Di sposal of Sedinment (Labor)

*Renpoval and Di sposal of Sedinent (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0008

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
2. 000
EACH
80. 00000
24.000
EACH
1, 010. 00000
106. 500
HOUR
245. 00000
525. 000
LF
15. 00000
0. 000
LF
7. 00000
326. 000
LF
22.00000
1. 000
EACH
445. 00000
20. 000
LF
25. 00000
0. 000
LF
82. 00000
0. 000
HOUR
60. 00000
0. 000
HOUR

80. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

24.000
0. 000
24.000

106. 500
0. 000
106. 500

525. 000
0. 000
525. 000

0. 000
0. 000
0. 000

326. 000
0. 000
326. 000

1. 000
0. 000
1. 000

20. 000
0. 000
20. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUN 10/ 03/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:07: 14

AMOUNT

160.

24,240

26, 092

7,875

7,172

445,

500.

00

00

50

00

.00

00

00

00

.00

.00

.00



CONTI D: C21807 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21807-BI D ESTI MATE RUN 10/ 03/ 2018
PRQIECT: CR100- 283 ESTI MATE NO 0008 08:07: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00106 *Sweepi ng (Sedi nent Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0065 212-00006 *Seeding (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
8, 050. 00000 0. 000 0.00
0070 212-00032  *Soi |l Conditioning 0. 000 0. 000
ACRE 0. 000 0. 00
8, 050. 00000 0. 000 0. 00
0075 213-00003 *Mil ching (Weed Free) 0. 000 0. 000
ACRE 0. 000 0. 00
8, 050. 00000 0. 000 0.00
0080 213-00061  *Mulch Tackifier 0. 000 0. 000
LB 0. 000 0. 00
15. 00000 0. 000 0. 00
0085 216-00211 *Soil Retention Bl anket (Excelsior) (Biodegradable 0. 000 0. 000
Class 1)
5% 0. 000 0. 00
6. 00000 0. 000 0.00
0090 607-11525  Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0095 613-01200 2 Inch Electrical Conduit (Plastic) 1, 043. 000 1, 043. 000
LF 0. 000 0. 00
26. 00000 1, 043. 000 27,118.00
0100 613-01300 3 Inch Electrical Conduit (Plastic) 365. 000 365. 000
LF 0. 000 0. 00
29. 00000 365. 000 10, 585. 00
0105 613-07023 Pul | Box (24"x36"x24") 7.000 7.000
EACH 0. 000 0. 00
1, 575. 00000 7.000 11, 025. 00
0110 613-10000 Wring 1. 000 1. 000
LS 0. 000 0. 00

36, 300. 00000 1. 000 36, 300. 00



CONTI D

ROADWAY

PCN

PRQIECT

REF | TEM
NO. NO.

CAT NO0200
0115 613-80130
0120 614-70024
0125 614-70028
0130 614-70030
0135 614-72836
0135
0135
0140 614-72855
0140
0140
0140

C21807
21807-BID
CR100- 283
| TEM
DESCRI PTI ON

Cabi net

Service Meter

1310nm SFP Optic Mdul e

CWDM SFP Optic Mdul e

At t enuat or

Opti cal

Conflict

Moni t or

MATERI AL ALLOMANCE CONFLI CT MONI TOR

MATERI AL ALLOWANCE CONFLI CT MONI TOR

Controller

Traffic Signal Cabi net

MATERI AL ALLOWANCE TRAFFI C SI GNAL CABI NETS

ESTI MATE NO 0

COLORADO DEPARTMENT OF TRANSPORTATI ON

008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

25. 000

EACH
4, 945. 00000
162. 000

EACH
300. 00000
19. 000

EACH
1, 945. 00000
0. 000

EACH
83. 00000
109. 000

EACH
750. 00000

EACH
529. 00000

EACH
529. 00000
26. 000

EACH

EACH

MATERI AL ALLOMNCE TRAFFI C SI GNAL CONTROLLER

MATERI AL ALLOWANCE TRAFFI C SI GNAL CABI NET

EACH

EACH

12, 500. 00000

7, 850. 00000

7, 850. 00000

7, 850. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

22.000
3. 000
25. 000

52. 000
110. 000
162. 000

11. 000
8. 000
19. 000

0. 000
0. 000
0. 000

62. 000
47.000
109. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

26. 000
0. 000
26. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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14,835

33, 000

15, 560

35, 250

00

00

00

00

00

.00

.00

.00

.00

.00

.00

08:07: 14

AMOUNT

123, 625

48, 600

36, 955

81, 750

325, 000

00

00

00

.00

00

.00

.00

00

.00

.00

.00



CONTI D: C21807 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21807-BI D ESTI MATE RUN
PRQJECT: CR100- 283 ESTI MATE NO 0008
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0140 MATERI AL ALLOWANCE TRAFFI C SI GNAL CABI NET 0. 000
EACH 0. 000 0. 00
7, 850. 00000 0. 000 0.00

0140 MATERI AL ALLOMNCE TRAFFI C SI GNAL CABI NET 0. 000
EACH 0. 000 0. 00

7, 850. 00000 0. 000 0.00

0140 MATERI AL ALLOWANCE TRAFFI C SI GNAL CABI NET 0. 000
EACH 0. 000 0. 00
7, 850. 00000 0. 000 0.00

0140 MATERI AL ALLOMANCE TRAFFI C SI GNAL CABI NETS 0. 000
EACH 0. 000 0. 00

7, 850. 00000 0. 000 0.00

0145 614-86005 Tel enetry (Master) 0. 000 0. 000
LS 0. 000 0. 00
24,100. 00000 0. 000 0. 00

0150 614-86105 Tel enetry (Field) 0. 000 0. 000
EACH 0. 000 0. 00

1, 715. 00000 0. 000 0.00

0155 614-86248 Traffic Signal Controller (Type 2070LC) 109. 000 46. 000
EACH 63. 000 301, 455. 00
4,785. 00000 109. 000 521, 565. 00

0155 MATERI AL ALLOMNCE TRAFFI C SI GNAL CONTROLLER ( TYPE 0. 000
2070LC)
EACH 0. 000 0.00

3, 465. 00000 0. 000 0.00

0160 614-86800 Uni nterrupted Power Supply 42.000 42.000
EACH 0. 000 0.00
7,810. 00000 42.000 328, 020. 00

0160 MATERI AL ALLOMANCE UPS 0. 000
EACH 0. 000 0. 00

6, 800. 00000 0. 000 0.00

0160 MATERI AL ALLOWANCE UPS 0. 000
EACH 0. 000 0. 00
6, 800. 00000 0. 000 0.00



CONTI D

CAT NO0200

0160

0160

0160

0160

0160

0160

0165 614-87006

0170 614-87011

0175 614-87012

0180 614-87015

0185 614-87350

C21807
21807-BID
CR100- 283

MATERI AL

MATERI AL

MATERI AL

MATERI AL

MATERI AL

MATERI AL

Fi ber Optic Term nation Pane

Fi ber Optic Cable (Single Mde) (24 Fiber)

Fi ber Optic Term nation Pane

Buf fer Tube Fan Qut Kit

ALLONNCE

ALLOMANCE

ALLONANCE

ALLOMANCE

ALLONNCE

ALLOMANCE

| TEM
DESCRI PTI ON

UPsS

UPS

UPsS

UPS

UPS

UPS

Test Fiber Optic Cable

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

6, 800. 00000

6, 800. 00000

6, 800. 00000

6, 800. 00000

6, 800. 00000

6, 800. 00000

32. 000

395. 00000

2,794.000
LF
3. 50000

24.000

500. 00000

23.000

280. 00000

1. 000

38, 500. 00000

PREV QTY/

QrY TH'S PERI OD
QTY TO DATE

13.
19.
32.

2,534.
. 000
2,794.

12.
11.
23.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000

000

000

. 000
17.
24.

000
000

000
000
000

. 000
. 000
. 000

Page 6
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT
0. 00
0.00
0.00
0. 00
0. 00
0.00
0.00
0. 00
0. 00
0.00
0.00
0. 00
7,505. 00
12, 640. 00
910. 00
9,779. 00
8, 500. 00
12, 000. 00
3, 080. 00
6, 440. 00
38, 500. 00
38, 500. 00



CONTI D: C21807 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21807-BI D ESTI MATE RUN 10/ 03/ 2018
PRQIECT: CR100- 283 ESTI MATE NO 0008 08:07: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0190 614-87501 Splice Fiber Optic Cable (1 Strand) 491. 000 316. 000
EACH 175. 000 16, 625. 00
95. 00000 491. 000 46, 645. 00
0195 614-87692 Et hernet Switch Type 11 74.000 26. 000
EACH 48. 000 165, 600. 00
3, 450. 00000 74.000 255, 300. 00
0195 MATERI AL ALLOWANCE ETHERNET SW TCH TYPE 11| 48. 000
EACH -48. 000 -93,613.92
1, 950. 29000 0. 000 0. 00
0200 614-87697 Et hernet Aggregation Switch Type | 5. 000 2.000
EACH 3. 000 23, 250. 00
7, 750. 00000 5. 000 38, 750. 00
0200 MATERI AL ALLOWANCE ETHERNET SW TCH TYPE | 3. 000
EACH -3.000 -15, 036. 81
5,012. 27000 0. 000 0. 00
0205 614-87702 Et hernet Radio (Pair) 0. 000 0. 000
EACH 0. 000 0. 00
9, 795. 00000 0. 000 0.00
0210 614-87704 Et hernet Radio (Single Cient) 7.000 7.000
EACH 0. 000 0. 00
5, 090. 00000 7.000 35, 630. 00
0215 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
105, 000. 00000 1. 000 105, 000. 00
0220 630-00000  *Fl aggi ng 5. 000 5. 000
HOUR 0. 000 0. 00
20. 00000 5. 000 100. 00
0225 630-00003 *Uni formed Traffic Control 762. 000 762. 000
HOUR 0. 000 0. 00
88. 00000 762. 000 67, 056. 00
0230 630-00006  *Uniformed Traffic Control (Vehicle) 762. 000 762. 000
HOUR 0. 000 0. 00

18. 00000 762. 000 13, 716. 00



CONTI D

CAT NO0200

0235

0240

0245

0250

0255

0260

0265

0270

0275

0280

0285

630- 00007

630- 00012

630- 80341

630- 80342

630- 80380

630- 80393

700- 70010

700-70011

700- 70016

700- 70034

700- 70230

ROADWAY

C21807 COLORADO DEPARTMENT OF TRANSPORTATI ON
21807-BI D
CR100- 283 ESTI MATE NO 0008
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNI' TS
UNIT PRI CE
*Traffic Control Inspection 0. 000
DAY
165. 00000
*Traffic Control Managenent 85. 000
DAY
890. 00000
*Construction Traffic Sign (Panel Size A 1. 000
EACH
27.00000
*Construction Traffic Sign (Panel Size B) 8. 000
EACH
38. 00000
*Traffic Cone 75. 000
EACH
6. 00000
*Stackabl e Vertical Panels 0. 000
EACH
12. 00000
F/ A M nor Contract Revisions This work consists of 0. 000
m nor work authorized and approved by FA
1. 00000
F/ A Partnering This work is described in the Standard 0. 000
Speci al Provision "Pa
FA
1. 00000
F/ A Fuel Cost Adjustnent Standard Special Provision: 0. 000
Fuel cost Adjustnment to the cont
FA
1. 00000
F/ A F/A Furnish & Install Electrical Service: Charges 2,487. 840
fromthe p
FA
1. 00000
F/ A Communi cation Lines for fiber optic splicing and 0. 000
splice closure audits where the FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

85. 000
0. 000
85. 000

0.500
0. 400
0. 900

4. 000
3. 200
7.200

37.500
30. 000
67.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2,487. 840
0. 000
2,487.840

0. 000
0. 000
0. 000
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ESTI MATE RUN 10/ 03/ 2018

10.

121.

180.

.00

.00

.00

.00

.00

.00

.00

.00

08:07: 14

AMOUNT

75, 650

24.

273.

405.

2,487

.00

00

30

60

00

.00

.00

.00

.00

84

.00



CONTI D: C21807 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21807-BI D ESTI MATE RUN 10/ 03/ 2018
PRQIECT: CR100- 283 ESTI MATE NO 0008 08:07: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0290 700-70310 F/ A Landscaping Used to pay for any itens needed to 0. 000 0. 000
repl ace damaged | andscap
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700- 70380 F/ A Erosion Control Used to pay for any other erosion 0. 000 0. 000
control items the TECS wi |
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 2,337,502.34 % 555, 731. 67 $ 2,337,424. 24

PROJECT TOTAL CURRENT AMI $ 2,337,502.34 % 555, 731. 67 $ 2,337,424. 24



